

CARES ACT PROJECT 32

K-12 WIRELESS
IMPROVEMENTS

MEETING #19
DECEMBER 16, 2020



PROJECT TEAM UPDATE

Joleen will be OOTO starting 12/09, through the end of the year.

Please reach out to:

@KieraHamilton
Project Manager

Escalate to:

@CoryStokes
Program Manager



Final tasks

- **Urgent request at this point – we're at the 'use it or lose it' point**
- **Important - reply ASAP to Wrike emails**
- **@mention Cory, Kiera or Cindy, when you are done with installations and are operational (check off task in Wrike)**
- **Adobe Portfolios are not great, individual attachments are better**

REIMBURSEMENT CHECK

- Take a minute now and email your school/district A/R dept. and/or mailroom this reimbursement check info
- "CARES K12 Wireless Improvement, Project #32" in memo section
- Issued by **University of Utah**



TAGGED INVENTORY

KEEP SPREADSHEET UPDATED IN WRIKE FOR 5 YEARS - INCLUDING WARRANTY REPLACEMENTS



“Notify project team when you are done with your installs and everything is operational”

—JOLEEN HALE



Photo by [Egor Kamelev](#) from [Pexels](#)

PROJECT DASHBOARD

CARES Act | K12 Wireless Improvements

Reimbursement PDF (112) ⓘ ⋮

- Completed** Millard School Dist... Dec 1
- Completed** Merit Preparatory ... Dec 1
- Completed** Piute School District Dec 1
- Completed** Academy for Math... Dec 1
- Completed** Morgan School Di... Dec 1
- Completed** San Juan School D... Dec 1
- Completed** Nebo School Distri... Dec 1
- Completed** Weilenmann Scho... Dec 1

OVERDUE (4)

- In Progress** Cache County Sc... Dec 1
- In Progress** Canyon Grove Aca... Dec 1
- In Progress** Utah Community ... Dec 1
- In Progress** Summit Academy ... Dec 1

CARES Act | K12 Wireless Improvements

Equip Installed - In Progre... (17) ⓘ ⋮

OVERDUE (17)

- In Progress** Carbon School District Sep 4
- In Progress** Garfield School District Sep 4
- In Progress** Canyons School District Sep 4
- In Progress** Beaver County School... Sep 4
- In Progress** American Preparatory ... Sep 4
- In Progress** Grand County School ... Sep 4
- In Progress** East Hollywood High S... Sep 4
- In Progress** San Juan School Distri... Sep 4
- In Progress** Nebo School District Sep 4
- In Progress** Box Elder School Distr... Sep 4
- In Progress** Cache County School ... Sep 4
- In Progress** Sep 4



QUESTIONS?

WRIKE HELP?

DOCUMENT
REVIEW?